
 

17 May 2010 Thematic block and key partner 
consultation 
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21 May 2010 ACTION: papers to challenge panel 

27 May 2010 First challenge panel  

ACTION: collation of additional 
information as requested by the 
challenge panel

28 May to 7 
June 2010 

10 June 2010 Second challenge panel 

Thematic blocks 11 June to 21 
June 2010 

1 July 2010 Oldham Partnership executive 

2 July 2010 Thematic blocks and initial feedback 
to Accountable Bodies 

September 
2010 

Recommendations and detailed 
report to partner boards (Council, 
PCT and GMP)

24 September 
2010 

Oldham Partnership executive 
ACTION: Implementation of 
proposals 


